

Time Needed to Prepare for Compliance

New Engineering Study Technology Procurement Process

Equipment Fabrication and Permitting

Technology Commissioning

1-4/13

4-8/13

8-12/13

1-6/14

6-12/14

1-3/15

4-8/15

Selection of Technology Providers

Detailed
Technology
Design and
Final
Engineering

Construction and Tying into Existing Operation